[bookmark: _GoBack]Description of Simulation Work Resources
Report

Simulation
	Start
	1/1/2022  09:00:00

	End
	12/31/2022  18:00:00

	Duration
	364d.09:00:00


[bookmark: S_Work_resource_statistics_480dc531]Work Resources Used
	#
	Resource
	Availability Time
	Usage Time
	Utilization, %
	Cost, 
TEUR
	Queue Properties

	
	
	
	
	
	
	Avg Number of Task Inst.
	Max Number of Task Inst.
	Avg Length 
	Max Length
	 Avg Time Spent by Task Inst. in Queue
	Queue Length at the End of Simulation

	1.
	Accountant
	262d.00:00:00
	4d.13:50:00
	1.75
	10.98
	0
	2
	0:02:01
	2:12:57
	3:21:46
	0:00:00

	2.
	Computer
	10230d.12:00:00
	144d.15:10:00
	1.41
	138.85
	0
	0
	0:00:00
	0:00:00
	0:00:00
	15d.04:34:22

	3.
	Customer
	436d.16:00:00
	25d.03:30:00
	5.76
	0
	1
	5
	0:47:43
	11:09:28
	14:10:12
	0:00:00

	4.
	Design Engineer
	174d.16:00:00
	6:00:00
	0.14
	0.6
	0
	0
	0:00:00
	0:00:00
	
	0:00:00

	5.
	Director
	87d.08:00:00
	4d.23:30:00
	5.7
	59.75
	0
	4
	0:04:18
	8:18:53
	12:59:39
	0:00:00

	6.
	Director of Operations
	87d.08:00:00
	20d.10:20:00
	23.39
	147.1
	0
	5
	0:28:09
	10:20:43
	10:07:31
	0:00:00

	7.
	Head of Engineering Department
	87d.08:00:00
	1d.20:20:00
	2.12
	8.87
	0
	1
	0:02:58
	2:47:43
	14:18:53
	0:00:00

	8.
	Head of Installation Site
	87d.08:00:00
	7d.00:30:00
	8.04
	33.7
	0
	2
	0:22:52
	9:21:09
	18:59:03
	0:00:00

	9.
	Head of Procurement Department
	87d.08:00:00
	10d.04:30:00
	11.67
	48.9
	0
	3
	0:09:47
	8:18:53
	8:14:01
	0:00:00

	10.
	Installer
	174d.16:00:00
	80d.23:50:00
	46.37
	97.19
	1
	4
	17:50:53
	4d.23:04:27
	3d.04:27:18
	1d.08:19:45

	11.
	Instrument
	4384d.12:00:00
	509d.23:00:00
	11.63
	428.37
	0
	9
	0:56:53
	6d.12:56:03
	1:50:40
	10d.09:49:33

	12.
	Lawyer
	87d.08:00:00
	16d.00:40:00
	18.35
	50.01
	0
	4
	0:35:04
	13:00:27
	17:28:36
	1:00:09

	13.
	Leading Engineer
	174d.16:00:00
	161d.12:30:00
	92.47
	465.18
	11
	25
	8d.11:45:06
	18d.22:22:59
	9d.19:20:48
	16d.11:21:31

	14.
	Loader
	365d.09:00:00
	2d.08:30:00
	0.64
	1.13
	0
	1
	0:00:02
	1:41:56
	0:06:49
	0:00:00

	15.
	Procurement Manager
	174d.16:00:00
	29d.06:20:00
	16.75
	52.68
	0
	3
	0:43:07
	10:26:56
	8:02:40
	1:00:09

	16.
	Project Manager
	174d.16:00:00
	53d.10:30:00
	30.59
	230.85
	1
	6
	1:28:08
	15:06:09
	9:52:11
	0:08:11

	17.
	Regulatory bodies
	87d.08:00:00
	5d.09:50:00
	6.19
	0
	0
	2
	0:17:49
	9:21:09
	15:17:54
	0:00:00

	18.
	Subcontractor
	174d.16:00:00
	84d.00:50:00
	48.11
	342.86
	1
	3
	17:40:52
	4d.23:22:15
	2d.01:58:01
	1d.08:28:52

	19.
	Supplier
	524d.00:00:00
	12d.01:40:00
	2.3
	0
	0
	3
	0:18:42
	9:16:09
	9:50:32
	1:00:09

	20.
	Technician
	174d.16:00:00
	111d.05:10:00
	63.67
	266.92
	2
	8
	23:49:46
	6d.09:29:42
	2d.18:15:25
	2d.04:53:06

	[bookmark: Work_resource_statistics_480dc531]21.
	Warehouseman
	174d.16:00:00
	6d.04:20:00
	3.54
	4.45
	0
	3
	0:05:21
	3:52:25
	6:00:50
	0:00:00
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[bookmark: Work_resource_statistics_2f1a15d3]Insufficient Resources
1. Leading Engineer
	Overload
	3d.07:51:31



[bookmark: S_Utilization_of_work_reso_58e72cf2_1]Utilization of Resource Instances
	Resource Instance
	Percentage Utilization

	Ведущий инженер, Смена 1, экз.№1
	94.8

	[bookmark: Utilization_of_work_reso_58e72cf2_1]Ведущий инженер, Смена 1, экз.№2
	89.46



Number of Additional Instances Required – 1
with the following working conditions:
	Number of working hours per day
	8.0000

	Number of working days per month
	20.75
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