Process Simulation
Report

Process
	Name 
	A4.2.5 Perform start-up works

	Avg Duration
	13d.13:19:12  

	Avg Cost
	4.52 TEUR



Resources Used

[bookmark: S_Work_resources_used_38c6c61b]Work Resources
	#
	Name
	Shift
	Hourly Rate
	Avg Usage Time
	Avg Cost, 
TEUR

	1.
	Accountant
	Shift 1
	100.0000
	EUR
	[image: title]
	[image: title]

	2.
	Computer
	24-hour shift
	40.0000
	EUR
	[image: title]
	[image: title]

	3.
	Customer
	Shift 1
	0.0000
	EUR
	[image: title]
	[image: title]

	4.
	Director of Operations
	Shift 1
	300.0000
	EUR
	[image: title]
	[image: title]

	5.
	Instrument
	24-hour shift
	35.0000
	EUR
	[image: title]
	[image: title]

	6.
	Project Manager
	Shift 1
	180.0000
	EUR
	[image: title]
	[image: title]

	[bookmark: Work_resources_used_38c6c61b]7.
	Technician
	Shift 1
	100.0000
	EUR
	[image: title]
	[image: title]

	
	Sum
	4.5



[bookmark: S_Material_resources_consu_f9728bef]Material Resources
	#
	Name
	Price
	Avg Quantity Consumed
	Avg Cost, 
TEUR

	1.
	A4 sheet
	0.3000
	EUR
	10.16
	items
	[image: title]

	[bookmark: Material_resources_consu_f9728bef]2.
	Printer (printing of one sheet)
	2.0000
	EUR
	9.88
	items
	[image: title]

	
	Sum
	0.02



[bookmark: S_Fixed_costs_7e768173]Fixed Costs
	#
	Name
	Cost Rate
	Avg Sum, 
TEUR

	[bookmark: Fixed_costs_7e768173]1.
	Freight transport
	[bookmark: _GoBack]45,000.0000
	EUR Per month
	[image: title]

	
	Sum
	3.37 



[bookmark: S_Sub_processes_6b322ace]Avg Times and Costs of Subprocesses
	#
	Process
	Processing Time 
	Wait Time
	Time in Queue
	Time of Waiting for Material Resources
	Full Time
	Cost,
TEUR

	1.
	A4.2.5.1 Perform start-up works
	15:43:12
	0:00:00
	4d.15:36:04
	0:00:00
	5d.07:19:17
	3.22

	2.
	A4.2.5.2 Create report on start-up works
	4:21:47
	0:00:00
	3d.09:48:34
	0:00:00
	3d.14:10:21
	0.62

	3.
	A4.2.5.3 Draw up statement of start-up works
	0:20:00
	0:39:17
	0:03:12
	0:00:00
	1:02:30
	0.06

	4.
	A4.2.5.4 Sign documentation on start-up works
	0:10:00
	3:57:51
	13:59:38
	0:00:00
	18:07:30
	0.05

	5.
	A4.2.5.5 Submit documentation on start-up works to customer
	0:10:00
	0:51:25
	3:57:51
	0:00:00
	4:59:17
	0.03

	6.
	A4.2.5.6 Approve documentation on start-up works
	1:03:34
	7:47:08
	20:13:55
	0:00:00
	1d.05:04:38
	0

	[bookmark: Sub_processes_6b322ace]7.
	A4.2.5.7 Add documentation on start-up works to project folder
	0:20:00
	9:03:12
	17:12:00
	0:00:00
	1d.02:35:12
	0.06


 
[bookmark: S_Sub_processes_1e706c63]Avg Time and Cost of Subprocesses’ Instances Within Process Instance
	#
	Process
	Frequency Within Parent Process
	Processing Time
	Wait Time
	Time in Queue
	Time of Waiting for Material Resources
	Full Time
	Cost,
TEUR

	1.
	A4.2.5.1 Perform start-up works
	1.12
	17:36:24
	0:00:00
	5d.04:59:36
	0:00:00
	5d.22:36:00
	3.61

	2.
	A4.2.5.2 Create report on start-up works
	1.12
	4:53:12
	0:00:00
	3d.19:37:36
	0:00:00
	4d.00:30:48
	0.7

	3.
	A4.2.5.3 Draw up statement of start-up works
	1.12
	0:22:24
	0:44:00
	0:03:36
	0:00:00
	1:10:00
	0.06

	4.
	A4.2.5.4 Sign documentation on start-up works
	1.12
	0:11:12
	4:26:24
	15:40:24
	0:00:00
	20:18:00
	0.06

	5.
	A4.2.5.5 Submit documentation on start-up works to customer
	1.12
	0:11:12
	0:57:36
	4:26:24
	0:00:00
	5:35:12
	0.03

	6.
	A4.2.5.6 Approve documentation on start-up works
	1.12
	1:11:12
	8:43:12
	22:39:36
	0:00:00
	1d.08:34:00
	0

	[bookmark: Sub_processes_1e706c63]7.
	A4.2.5.7 Add documentation on start-up works to project folder
	1
	0:20:00
	9:03:12
	17:12:00
	0:00:00
	1d.02:35:12
	0.06

	
	Sum
	
	1d.00:45:36
	23:54:24
	11d.12:39:12
	0:00:00
	13d.13:19:12
	4.52
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[bookmark: Section_Duration_is_not__d1ea92ec]Process Instances Duration Distribution
	[bookmark: Duration_histogram_12d0a7a4][image: title]





Process Instances Cost Distribution
	[bookmark: Cost_histogram_8f7887e7][image: title]
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